



















Managing Agile Backlogs at Scale with Structure (and Structure.Gantt)

Eugene Sokhransky

ALM Works PMO ▾

PMO View

Key	Lead	Risk	Summary	Progress	Σ Budget '17	Σ Cost	Year Est.	Current Report
INI-14		RISK	Core Products	<div><div></div></div>	790	544	845	Addressing scope change
INI-1		RISK	Structure - Initiative: Structure Product	<div><div></div></div>	540	399	620	Roadmap published
		RISK	Roadmap Features	<div><div></div></div>		89		
STR-1		OK	Formulas - Metrics via Formulas a.k.a. Calculated Columns	<div><div></div></div>		37		All ok - plan to release soon
STR-10		OK	As a formula author, I want to edit larger formulas in the editor	<div><div></div></div>		2		
STR-15		OK	UX Design: larger dialog for editing formulae	<div><div></div></div>				
STR-16		OK	Implement new UX	<div><div></div></div>				
✓ STR-12		OK	As a formula author, I want to be able to specify the order of columns	<div><div></div></div>		35		
STR-4		RISK	Sub-components / sub-versions / sub-projects - A special structure	<div><div></div></div>		22		Need clearer requirements - S
STR-2		OK	User Hierarchy and Org. Charts - Specialized structures	<div><div></div></div>		30		Demand confirmed; UX conce
		RISK	Other Features	<div><div></div></div>		310		Prioritizing
INI-12		OK	Structure Platform	<div><div></div></div>	250	145	225	API changes needed!!!
INI-16		PROBLEM	Extensions	<div><div></div></div>	870	620	963	
INI-3		RISK	Structure.Gantt	<div><div></div></div>	800	570	885	MVP / Beta release at Summit
INI-2		OK	Structure.Testy	<div><div></div></div>	35	20	31	Version for Risks ready (dark f
INI-4		PROBLEM	Structure.Pages	<div><div></div></div>	35	30	47	Need more capacity allocated!
INI-15		OK	Cloud	<div><div></div></div>	356	204	317	
INI-13		OK	Structure for Cloud	<div><div></div></div>	356	204	317	Architecture in progress

Swiss Army Knife



One interface, multiple applications



Scaling Agile

Challenges

Teams alignment

Cross-team and cross-project progress tracking

Dependencies managements

High-level planning

SAFe(-ish) Approach in Jira

Portfolio Level Kanban Board

Program Level Kanban Board

Team Scrum Boards

Links and Epic Links for the Hierarchy



Portfolio Overview ▾





 Basic view 

Key	Summary	Progress	TP	Assignee	WSJF (Basic)	
-----	---------	----------	----	----------	--------------	---

No items shown

i Info

+ Add ▾

▾

Automation

Share

Export ▾

▾

Sprint Planning ▾

||| Tracking^{*} ▾

Key	TP	Summary	Σ Remaining Estima	Σ Time Spent	+
-----	----	---------	--------------------	--------------	---

SAFe 4.5 Full Configuration Overview

Key	Summary	WSJF (B	Progress	PI	Risks	Σ Time Spent
	Strategy (Wiki Page)				2 24 8	32w 6h 42m
	Strategy Theme				2 24 4	30w 6h 42m
PORTF-1	Epic	210			1 8 3	15w 1h 40m
SOL-1	Capability	210			4 3	2w 3d 5h 40m
	PI1				4 3	2w 3d 5h 40m
PROG-12	Feature	210		PI1	4 3	2w 3d 5h 40m
	Scrum Team				2 2	1w 5h
	Active sprint: Sprint				2	2d 5h
TEAM-1	Story 1	309			RESOLVED RISK	2d
TEAM-12	Story 3	391			RESOLVED RISK	5h
	Backlog				2	3d
	Kanban Team				2	3d 40m
	Backlog				2	3d 40m
TEAM-3	Story 3	210			RESOLVED RISK	3d
TEAM-4	Story 4	210			RESOLVED RISK	40m

+ Add ▾

▾

Automation

Share

Export ▾

▾


Portfolio Overview ▾

Compact*

Key	Summary	Assignee
	▾ Strategy 1	
SPF-2	▾ SAFe Theme 2	M. Reynolds
SPR-2	SAFe Epic 2	M. Reynolds
SPR-1	SAFe Epic 1	Albert
SPR-3	SAFe Epic 3	Bob
SPF-4	▾ SAFe Theme 4	Bob
SPR-9	SAFe Epic 9	Bob

Resources

Resource name
<div>Bob</div>
<div>C. Bacca</div>
<div>M. Reynolds</div>





eugene@almworks.com